Project Charter: AI Project Intelligence & Risk Advisor Platform

Executive Summary:
The objective of this project is to develop an autonomous multi-agent intelligence advisor that ingests project doc

Project Goals:
Goal 1: Establish automated multi-format ingestion for PDF, DOCX, CSV, and TXT files.
Goal 2: Implement boundary-aware text chunking with coordinate preservation.
Goal 3: Deploy autonomous agents for Scope, Risk, and Blocker extraction.

Scope Boundaries:
In-Scope: Local document parsing, deterministic schedule delta calculation, qualitative risk matrix.
Out-of-Scope: Bidirectional write-back to enterprise Jira instances without user approval.

Milestones & Schedule:
Milestone 1: Ingestion Scaffolding - Target Date: 2026-10-15 (Completed)
Milestone 2: Multi-Agent Intelligence Core - Target Date: 2026-10-30 (Active)
Milestone 3: Executive Reporting & Chat Assistant - Target Date: 2026-11-15 (Planned)

Key Deliverables:
Deliverable 1: Scope Extraction Agent (Lead: Manish)
Deliverable 2: Risk Detection Engine (Lead: Team)
Deliverable 3: Blocker Tracking Dashboard (Lead: Manish)

Dependencies:
Milestone 2 depends on Milestone 1 Ingestion.
Risk Detection depends on Scope Extraction.